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Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:17PM

Contract No.:  04-0120F4

Diary #: 779 Const Calendar Day: 289 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

Shift Hours: 07:00am  05:30 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date:

20-Mar-2013  Wednesday

Over Time: 02:00

17-Sep-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on .
the Favco tower crane , & work on miscellaneous activities . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower . Crews
had to remove the tower crane access from the platform at 145 meters to the tower main shaft . They had
to remove the planks , hand rails , the bumper shims , & the outer collar , & the bracing beam . They
started at 7:15 AM. Crews were done at 11:00 AM.

Nicolaus flew the outer collar at 11:05 AM. & he flew the bracing beam at 12:10 PM.

Due to the weather conditions crews had to wait for 2 hours for the rain to stop . They continued to work on
the tower access at 2:30 PM. Crews had to remove the access frame . They started at 2:35 PM. Crews
were done at 3:25 PM. Nicolaus flew the access platform & set it on the W line at 3:30 PM.

Then , crews had to prepare to work on the Favco tower . They had to mobilize their tools , equipments,
reroute the air & power lines to the site , prepare the Enerpac high torque machine . & clear the area
around the sections . They were done at 5:00 PM.

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower . Huang
had to remove the remaining elevator brackets on the North tower shaft between 81 & 112 meters, grind ,
& clean the surface of the D skin . He started at 7:20 AM. He was done at 12:15 PM.

In the afternoon , Hunag joined the other crews bolting the grillage cover & splice plates

Richard , Mathew , & Mardonio had to work on barricade brackets at 99 meters . Crews had to lay out
for the brackets . They started at 7:30 AM. Crews were done at 9:00 AM.

Crews were called to work on the grillage cover plates at 9:15 AM. & work on the West splice plates .
They had to mobilize their tools , equipments, bring the nuts , & washers inside the grillage in the West &
South shafts . They were done at 12:00 PM.

In the afternoon , crews had to install 150 bolts in the West shafts using 27 mm. X 240mm. bolts
DHGM 270040 & DHGM 270042 , install the washers & nuts , & install 4 trash bolts to bring the plates
tight .

In addition to that , crews had to work on the grillage bottom cover plates . They had to install 80 bolts
using 24 mm. X 80 mm. Bolts . DHGM 240139 bolts . They started at 12:45 PM. Crews were done at 2:30
PM.

After that , crews had to sung , mark 1/2 turn , & tension the bolts on the grillage bottom cover plates .
Crews were done at 5:00 PM.

Due to the weather conditions , crews had to stop for 45 minutes waiting for the rain to stop .
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 779  Date: 20-Mar-2013 Wednesday
Chris & Clayborn had to work on the Electro Slag Weld repairs on the top 2. 5 meters between 9 & 13
meters . Crews had to work on joint F . Face A . William & Andrew were on the site to work with the
welders .
Check William 's report for the welders detailed activities .
All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.
Certified Coating crews had to work on the grillage splice plates . Enrique & Armando came to the site
at 7:15 AM. Manuel & Robert came at 10:20 AM. Crews had to work on the South & West grillage splice
plates . They had to clean the plates , holes , & remove the excess paint & rust . they started at 7:20 AM.
crews were done at 12:00 PM.
Crews could not primer the splice plates due the weather conditions ( Rain ) . Crews had to wrap up
their tools , & equipments. They left at 1:00 PM.
Charlie had to check on the painters . Check Charlie 's report for the painters detailed activities .
04-0120F4 Bid Item: 053 T-SAD-GRI.053 Tower Saddle Grillage
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLINGS 8.00 2.00 0.00 10.00 D
Ironworker JNM MARDONIO MARTINEZ 0.80 2.00 0.00 2.80 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0070562 WELDING EQUIPMENT No
500 0.00 000 0.0 []
2288 WELDER, 600 AMP No
800 200 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-HEA-ASE.053 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 078 T-LO5-ENW.078 Tower Lift 05 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
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Painter JNM ENRIQUE GONZALEZ 5.00 0.00 0.00 5.00 l:l
Painter JNM MANNY BERRIOS-BAQEDANO 5.00 0.00 0.00 5.00 D
Piledriver JNM ARMANDO ABERTA 5.00 0.00 0.00 5.00 D
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